ID WBS Task Name Contact | Resource Duration
o Initials
96 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL 4 days
191 & 3.5.1.2.259 REX ops re-tests Fwd Node 3 AL SS 10 days
192 3.5.1.2.25.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS 3 days
193 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS 3 days
309 3.5.5.17 Configure a back-up health alarm server on distinct forwarding node AL SS 2 days
254 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
255 | 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG SS 2 days
243 3.5.8.9 REX ops tests fwd nodes in test stand - just 1 of 2 needs to work AL SS 13 days
245 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 5 days
246 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS 5 days
343 | 43.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL 1 day
388 {f:}} 6.4.4 Track data migration to SAM storage AL AL 80 days
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Start Finish Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar
M| TIw[TI[FI[Ss M TIw|T|F[s|[sImM[T[w|[TIF[s|[s|ImM[T[w|[T|[F[s]|s
Tue 3/4/08 Fri 3/7/08 : AL ) Operations Policies doc: Release version v1.1
Mon 2/25/08 Fri 3/7/08 SS G REXopste-testsFwdNeded |
Mon 3/17/08  Wed 3/19/08 ; ss ]
Thu 3/20/08 Mon 3/24/08 1
Thu 3/27/08 Fri 3/28/08
Mon 3/31/08 Wed 4/2/08
Tue 3/25/08  Wed 3/26/08
Wed 2/20/08 Fri 3/7/08 S o ) REX ops-tests fwd-nodes-in test stand—just 1.6 2|
Mon 3/17/08 Fri 3/21/08 : s8]
Mon 3/24/08 Fri 3/28/08 ?
Fri 3/7/08 Fri 3/7/08 AL @ Post Grid Production System hardware map v3 to

Thu 10/25/07

Fri 3/7/08b¥ Track data migration to SAM storage
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Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08 Apr 13, '08

I M TIwWI T]F[s|Is|IM|TIWI|TI]IE[s|Is|IM|[TIw|]T][Fls|s|ImM[TIWw|]T][F]ls|sIm|TIWw[TI[IFI[S
1 3 ;

SS =;Deploy Condor patch to Fwd Nodes 1-3

SS Put new fwd node in productlon drain old node (samgfwd03, old: dOsrv66)
SS a back-up health alarm server on distinct forwarding node
PM SS ) Deploy/observe tools for auto-clean up of SamGrid ]Ob queue

SS Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed)
—1—ei—£needs to work
SS | —REX '\“°£stalls software on test queue node (oId samgrid)
SS | ) Tr|a| use of SamGrid test stand v1.0
v3 to Wiki |
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